



PMOaaS

Project Management Office as a Service

Create a Project Management Office based on the size and complexity of your project portfolio. As your complete PMO, Kraft Kennedy provides governance, predictability, and quality assurance—on time and on budget.

Mergers

Office moves and buildouts

Library organization

OS deployment

Infrastructure upgrades

Application rollout

Why Kraft Kennedy?

- Our team of infrastructure, security, and desktop specialists is there to support the Project Management team and its clients when they need it.
- Strictly vendor-neutral, we will choose the right tool for your environment.
- Kraft Kennedy depends on the Project Management team to oversee the high-quality infrastructure and desktop design projects we do for our clients. Clients familiar with Kraft Kennedy's standards know that our longtime belief in project management is instrumental in delivering excellence.

PMO Assessment Workshop (4-6 weeks)

PMOaaS begins with an assessment of your current tools and methods to support the successful completion of projects in a timely, cost-effective manner. Kraft Kennedy will focus on:

- Strategic drivers and goals of the current project portfolio
- Gaps and weaknesses in project methodology
- Expenditures and budgeting
- Organizational impact of project work
- Project intake and approval processes
- Roles of internal and consulting staff
- Assignment and management of resources
- Accountability for scope, deadlines, and budget
- Performance measures
- Software and processes

Ongoing Project Execution and PMOaaS

Project management based on needs identified in the PMO Assessment Workshop.

- Project execution within desired timeframe and budget
- Ongoing governance and portfolio management
- Project management training
- Selection and implementation of PM solutions
- Close oversight of project timelines, budgets, and resources
- Regular meetings with project teams
- Documentation detailing progress, outstanding tasks
- Change management
- Documented performance metrics
- Just the right amount of communication between management, project teams, and users

